DAILY WORK

Work Site
Bossert Manufacturing

H. Materials
Faul Street

Contractor 0.
Contractor REep.
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Work Flanned/Authorized

1.0 Complete consolidation of in-
side and outside drums

2.0 Clean—up debris adjacent to
transition zone

3.3 Fump outside vat w/FCB's and
drums w/FCRB's to il sump

4.2 Contact plant engineer or
person(s) knowledgeable of
similar operations with respect
to sump clean—out

H.) Contact welder to ready

preumatic forklift for use in
debris removal

6.) Femove materials from lab
and secure in lab pack or bulk

7.0 Secure new lab facilities ASAF

Equipment Flanned/duthorized

80D Backhae 1500Gal vac unit
Decon Trailer (2) 12K pools
Command Fost Mini-Trackhoe

€1y Car Freumatic Forklift
€10 Pick-up Truck 12 Air Cylinders
(1) Break Trailer 30V Dumpster

6. 5KW Generator

€2y Barrel Carts

€1) Double Diaphram Fump
374" Electrical Fump
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B.. Hensley

Work Accomplished
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Equipment Used

Contractor Signatur%;):
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Comments Fersonnel Authorized: (1) Response Manager
1) Foreman (Level 2
€1) Field Clerk
(1) Clean—up Technician f(Level 22
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